HashiCorp to AEM Edge Delivery Services – Migration Report

hashicorp-xwalk-poc (AEM authoring with Universal Editor)

Date: 2026-11-11

AEM migration workspace –

Adobe

Table of Contents

HashiCorp to AEM Edge Delivery Services – Migration Report 3
1. Summary 3
2. Diagnostics and environment fixes 3
3. Site scope 4
4. Migrated content 4
5. Code and importer changes 5
6. Deliverables for AEM 6
7. Authoring model 6
8. EMA site association investigation 7
9. Migration plan: IBM DEV01 → FPL DEV 7
10. Outstanding items 7

HashiCorp to AEM Edge Delivery Services – Migration Report

1. Summary

This report records the migration work carried out between 7 and 11 November 2026 for the proof of concept that moves **www.hashicorp.com/en** to **AEM Sites authoring (Universal Editor) with Edge Delivery Services**.

Item	Value
Source site	https://www.hashicorp.com/en
GitHub repository	`aravindan-l/hashicorp-xwalk-poc` (branch `main`)
Project type	AEM authoring / Universal Editor ("xwalk")
AEM author (current)	IBM DEV01 – `https://author-p131558-e1282741.adobeaemcloud.com`
AEM site root	`/content/hashicorp-xwalk-poc`
Edge Delivery preview	`https://main--hashicorp-xwalk-poc--aravindan-l.aem.page/`
Target environment (planned)	FPL DEV – `https://author-p147323-e1509959.adobeaemcloud.com`

Status at a glance

- Homepage, global header, footer and the blog sub-navigation ("The Stack") migrated and verified in the local preview.
- Blog-article template defined; 199 of 200 selected articles imported; all 199 convert to Universal Editor (JCR) content.
- Full-site scope completed: 3,903 URLs, 96 templates, 407 block variants.
- AEM content packages, image upload bundles and a "Blog article" page template package produced for installation on AEM.
- Open issues: the EMA "project isn't linked to an AEM site" association (escalated to Adobe Support), asset processing for package-installed images, and the code changes that are not yet on `main`.

2. Diagnostics and environment fixes

2.1 Preview 404 on the homepage (7 Nov)

Finding	Evidence
The homepage was removed from preview by the AEM author's technical account at 12:49 UTC	Admin log: `DELETE /preview/` (204)
The site configuration was changed at 18:33 UTC (version 6): owner in the content-source URL lowercased and the `.html` suffix dropped, creating a new, empty content store	Config Service version history
`fstab.yaml` is not used after site setup; the site configuration is authoritative	Edge Delivery behaviour

The homepage was later previewed again from AEM (18:56 UTC), confirming that the lowercase content source works.

2.2 Organisation-name casing

The GitHub owner was originally `Aravindan-l`. The Edge Delivery Config Service rejects capitalised organisation names (`HTTP 400 – orgId must be lowercase`). All references now use `aravindan-l`:

- `.migration/project.json` lowercased – commit `d18152e`.
- `paths.json` added with the mapping `/content/hashicorp-xwalk-poc/:/` – commit `9600023`.

The AEM "Create content package" dialog still reports **"Missing site configuration"**; this was traced to the stored site link in the application and escalated to Adobe Support (see section 8).

3. Site scope

A full-site scope of `https://www.hashicorp.com/en` was run from the sitemap.

Metric	Result
URLs discovered	3,903 (English only)
Pages analysed	3,890 (14 failed, mostly source-side errors)
Templates	96 (23 multi-page, 73 one-off pages)
Block variants	407 (79 flagged low-confidence for review)

Largest page groups

Template	Pages
blog-article (and variants)	~1,600
webinar-detail	1,134
partner-profile	485
resource-detail	474
conference-session	63
gated-download	31

Source-site issues found: `/en/case-studies`, `/en/events`, `/en/press/all` and `/en/blog/all` return HTTP 500 on hashicorp.com; the sitemap lists stale URLs (including `/conferences/undefined/...`); one listed article now redirects to the homepage.

A backup of the importer mapping file taken before the scope is kept at `migration-work/backups/page-templates.before-scope.json`.

4. Migrated content

4.1 Homepage

- Imported with the existing homepage importer: hero, logo wall, columns, tabs and cards blocks.
- Content completeness: **90.25 %**; 51 images downloaded.

4.2 Global header, footer and "The Stack"

Fragment	Path	Content
Header	`/fragments/header`	Logo, Solutions, Products, Pricing, Developers, Resources, Company; Log in, Contact us, Get started
Footer	`/fragments/footer`	Logo, four link columns, legal links, social links
The Stack	`/fragments/blog-nav`	Logo, three category links, "Explore topics" dropdown (Browse by product, Explore topics), blog search

The header was matched to hashicorp.com using computed styles and screenshots captured from the live site through Bright Data (the site is bot-protected). Logos were downloaded in-page. Blog search posts to `https://www.hashicorp.com/en/blog/all?q=` – the URL the live search uses.

Generator: `migration-work/fragments/build-fragments.cjs`.

4.3 Blog articles

- 200 articles selected from the 1,256-page blog-article template to cover every layout variant (code samples, videos, embeds, tables, quotes, plain).
- **199 imported**; one could not be snapshotted (`announcing-run-notifications-in-terraform-enterprise`).
- **All 199 convert to JCR** with the project's component models.
- Content completeness: **190 pass (≥ 90 %)**, 9 below (8 short articles at 85–89.6 %; one retired URL – see below).
- Images: 988 of 1,001 downloaded (12 blocked by HTTP 429, 1 not an image).
- `blog/announcing-improved-user-management-for-terraform-cloud` redirects to the homepage on the live site; its local file is a homepage copy and must not be uploaded.

4.4 Bot protection

hashicorp.com is behind a Vercel security checkpoint that the importer does not recognise: a first test imported checkpoint pages and reported them as successful. Every article is therefore snapshotted through Bright Data first (`migration-work/scope/snapshot-urls.sh`, ~20 s per page) and imported from the snapshot; imported pages are checked for checkpoint markers.

5. Code and importer changes

Change	Files	Purpose
Tables, videos and quotes transformer	`tools/importer/transformers/blog-media-tables.js`, `tools/importer/import-blog-article.js`	Data tables → Table block (wider than 4 columns → labelled list); MP4 → Video block; YouTube, Vimeo, Wistia → Embed block; blockquotes → Quote block
Table block accepts 2–4 column rows	`blocks/table/_table.json`, `blocks/table/table.js`, `component-filters.json`	md2jcr can only convert container rows allowed by the block's filter; imported rows carry their row type, which `table.js` skips
Header and The Stack	`blocks/header/header.js`, `blocks/header/header.css`	Logo from plain images, search box for the sub-navigation, sizes and styles matched to the source

Change	Files	Purpose
Blog-article template mapping restored	`tools/importer/page-templates.json`	The scope had cleared the existing mapping

Lint passes on the changed block code. **These changes are in the workspace but not yet committed or pushed to `main`.** Until they are, Edge Delivery renders pages with the previous header and Table block.

6. Deliverables for AEM

All packages were built locally and shared through the temporary `content-package` branch of the GitHub repository (delete the branch once downloaded).

Deliverable	Contents
`hashicorp-xwalk-poc-site-1.1.0.zip` (8 MB)	Homepage, header, footer, The Stack, 198 blog articles, homepage images and logos
`hashicorp-xwalk-poc-blog-images-{1..7}of7-1.1.0.zip`	Blog images as DAM assets (split below GitHub's 100 MB limit)
`hashicorp-xwalk-poc-images-upload-{1..7}of7.zip`	The same images as plain folders for upload through AEM Assets
`hashicorp-xwalk-poc-blog-article-template-1.0.0.zip`	"Blog article" editable page template at `/conf/hashicorp-xwalk-poc/settings/wcm/templates/blog-article`

Each package's filter lists exactly the pages and folders it contains, so installation does not remove other content. The homepage at `/content/hashicorp-xwalk-poc/index` is overwritten.

Asset processing: images installed by content package are not processed on AEM as a Cloud Service (no renditions; "Reprocess Assets" did not help). Images must be uploaded through Assets. The Assets Admin UI rejects dropped folders (`EINVALIDOPTIONS`); upload files into existing folders, or use the Assets view for whole folders.

Build scripts: `migration-work/package/build-site-packages.mjs`, `build-upload-zips.py`, `build-blog-template.mjs`.

7. Authoring model

Layer	Implementation
Blog styling and The Stack bar	Page property `template = blog-article`
Article header	Article Header block (breadcrumbs, title, intro, date, tags, image) with Article Author items
Body	Default content plus Table, Quote, Video and Embed blocks
Shared navigation	Fragment pages under `/fragments`
Listings	Blog List block (hand-picked articles; cards filled from each article's header)

New articles are created from the "Blog article" page template (once installed) or by copying an existing article.

8. EMA site association investigation

Symptom: Project Settings shows "This project isn't linked to an AEM site yet", and the package dialog shows "Missing site configuration".

Confirmed findings

- The Config Service rejects `Aravindan-l` (400) and accepts `aravindan-l`.
- After the GitHub rename, the application created a second workspace (`aravindan-l~…`) next to the original (`Aravindan-l~…`).
- For `hashicorp-ema-test`, the IBM and FPL tests shared one Edge Delivery site whose content source was switched four times (versions 7–10) between the IBM author and `author-p147323-e1509959`.
- GitHub, Code Sync, Edge Delivery access and the session identity were all working.
- The association is not stored in the repository, the Edge Delivery configuration or the workspace files; it is most likely held by the application's backend, which is not reachable from the workspace.

Leading hypothesis (unconfirmed): the application validates the AEM author against environments in the signed-in user's IMS organisation. In IBM, the Edge Delivery entitlement was found on a different Cloud Manager program (`IBM Drupal migration sandbox`) than DEV01 (`IBMCom Sites`).

Escalated to Adobe Support: where the project-to-site link is stored, what it validates, and whether IMS org `D10F27705ED7F5130A495C99@AdobeOrg` has environment `p131558` registered for the agent.

9. Migration plan: IBM DEV01 → FPL DEV

Target author: `https://author-p147323-e1509959.adobeaemcloud.com` (Edge Delivery entitlement confirmed). The plan was prepared for `aravindan-l/hashicorp-ema-test2` and applies equally to `hashicorp-xwalk-poc`.

	Phase	Work	Status
1.	Inspect repository	Only `fstab.yaml` and the Edge Delivery content source are IBM-specific; component models are environment-neutral	Done
2.	Prepare FPL AEM	Create the site from the xwalk site template with the existing GitHub URL; verify the `/conf` cloud configuration (owner `aravindan-l`, branch `main`)	Waiting on site creation
3.	Switch content source	Point the Edge Delivery site configuration and `fstab.yaml` at the FPL author; confirm path mapping	Needs approval
4.	Restore content	Pages and `/conf` by content package; images through Assets upload	Pending
5.	Configure EMA	Connect, verify site, link, test authoring and preview	Pending

Risks: one Edge Delivery site has one content source, so IBM stops previewing the site after the switch; preview permissions for the FPL technical account; path mapping; preview storage starts empty after the switch.

10. Outstanding items

1. Commit and push the code and importer changes (section 5) to `main`.
2. Upload images through Assets on the target author; install the site and template packages.
3. Delete the `content-package` branch after downloading the deliverables.

4. Resolve the EMA association with Adobe Support.
5. Complete the FPL migration phases 2–5.
6. Remaining site: ~1,400 more blog pages, then webinars and events, partners, resources and one-off pages.
7. Functional replacements: forms, blog search index, automatic listings, quizzes, redirects, other languages.
8. Review the 79 low-confidence block variants in the Planning view.